App.F.IX-4

192 .

File No. 82-25

Previous References (Medical)

Med 82-25 (4-6)
82-25 (1-3)

Serial Nos. 7 to 16

Pierce

Later references.

Med 82-25 (17 & 18)
143-29 (1-4)

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. Ten

Part B for September 1928.

SUBJECT

Construction of a combined Hospital for men ~~Ladies~~ women at Thirthahalli

Slo 16.

To The Deputy Commissioner Shimoga Dt.

No 9 1868 09.8.28.

Requesting him to move the District Board & the Municipal Council in the matter & submit to Govt their opinion in respect of meeting ~~such~~ the extra Expenditure.

15/9/28

P.S.

Re 2078

Meeting with Tirthahalli Municipal Council members

W.D.

The completion of the Maternity Hospital building at Tirthahalli was pressed and the Executive Engineer agreed to complete the building soon, provided funds were made available.

The Dewan said that the amount would be provided for in the next budget.

Submit. The construction of a combined hospital for men & women at Thirthahalli with a maternity ward was sanctioned at an estimated cost of Rs. 12,720, the cost being met equally out of the Board & Municipal funds & the Govt. grant. The District Board had provided Rs 2000 during last year & the ~~municipality~~ promised to pay the balance during the current year, the Municipal Council had promised to pay the whole of their share during the last two years. It is not known if they have made their share available to the time. The Govt share of the cost being Rs 6240 has been made available in the current year's budget grant. The Chief Engineer has been informed of the same. Submit with a draft for approval & issue orders.

Yours

17/5/17

Yours obediently

W.D.

18/5

App. F. III—2]

General and Revenue Secretariat.

8078 10204

File No. Med 82 of 1925.

Serial No.

To the Govt. Hosp. Dr. Dd, Shimoga
no. Q. 1231 M & 23.5.27
Enquire whether the local bodies concerned have paid their share of the cost of constructing a combined hospital at Sheshachala.

Sec A
25/5/27

From the Supdg Govt Hosp. Dr. Dd, Shimoga
no. C. No 23/LB. 27-28 & 12.6.1927.
States that the Dr. Dd, Shimoga & the Municipal Council, Sheshachala have paid their full share of the cost of constructing the Combined hospital at Sheshachala.
3/ Draft Subd
Dy MSK
17/6/27

Dy Secy
WS
17/6

8

To the Chief Engineer, Shimoga
no. Q. 13230 & 5.6.27.
For a copy of his letter & calls for a report

Sec A
Dy MSK
27.6.27

NOTE—Contn. sheet.

WD 2293—GPB—10,000—4-5-27

P TO

10204
1703

App. F. III—2]

General and Revenue Secretariat. | File No. Genl 82 of 1925.

Serial No. 9



1890
3/9

From the Chief Engineer
No. 7802 of 27.8.27
Forwards a copy of letter of 18-8-27 from the Superintending Engineer reporting that the extension of the main bund is completed and ~~that~~ the road work is in progress & that further work could not be pushed on on account of heavy rain.
5) Subd for perusal. Refs extract from the Dewan's tour notes on page 10 of the notes
Jam 30/8
29/8/27 30/8/27 Sheeky
6) For perusal
First Member
Dewan
7) 4/9
4/9
8) 6-9-27

NOTE—Contn. sheet.

WD 2293—GPB—10,000—4-5-27

1703
14600

App. F. III—2]

(4

General and Revenue Secretariat. | (Med) File No. 82 of 192 5

Serial No. 10

From the Chief Engineer
No. 5295 G 5th/7th/Dec/1925

Forwards for sanction a revised estimate for Rs 14,330 for the conversion of the L.F. dispensary at Thethaliya into a combined dispensary.

2) Submitted. Govt had sanctioned an estimate for Rs 12,720 for the conversion of the dispensary building into a maternity & L. 5168-22/med 82-25-2 G 164-1926. The difference is stated to have occurred on account of extra accommodation asked for by the Senior Surgeon & the provision of a long corridor between the ward & the main building. The Senior Surgeon is stated to have observed that no provision has been made in the revised estimate for (i) Compounding room (ii) Dressing Room and (iii) Store Rooms. It is for orders as to whether these may not be provided.

3) Govt grants of the original estimate Rs 12,720 had been provided in the last year's budget which lapsed but will have to be provided in the next year's budget. Govt will have further to sanction a further sum of Rs 536 2/3 for account of the additional

Flag P.

NOTE—Contn. sheet

1703
Vol 3

App. F. III—2]

(5

General and Revenue Secretariat. Med File No. 82 of 1925.

Serial No.

addition now proposed. This amount might perhaps be saved by the cut-out of the provision of Rs 6000 in all made for mahad shift-works in the Municipal for current year, Subd for orders.

11) Has the Valli-ogee to Vergada been agreed to? If so, the increased expenditure—

Dy 28/12

12) Information about the municipality is not available. A draft Calendar for the Fasli is sent herewith.

Dy 20/12/27 Glossary Joon RO 23/12 Dy 21/12

13) Dy 23/12

11 No. Rg. 7680 dt. 7.1.28.

To The Dy. Commr. & Pres. Dist. Bd. Shimoga Dist.

Requests to state whether the municipal Council of Tirthahalli are agreeable to pay the additional sum of Rs. 5-37 involved in the revised Estimate.

NOTE—Contn. sheet

4603
V 5598

App. F. III—2] (6

General and Revenue Secretariat. Med File No. 82 of 1925.

Serial No.

12 From the Dy Coll & President Dist Bd, Shimoga
no. C. 579/AB 26-27 dt 12.1.28
States that the Thirthahalli Town Municipal council has paid its quota of the cost of constructing the combined Hospital building.

16/ Subs for orders with reference to para 10 & 11 above
Sd/-
17/1/28

15/ The revised estimate may perhaps be sanctioned. As regards the services for meeting the extra cost, the Jail Supdt & the S.S. may perhaps be consulted

Gl Secy)

16/ CW/ M. brig up Reg Sd/- 24/1

17/ A revised note is put up as instructed by the General Secretary.

18/ In ref to his no dt 5718-5-22/ med 82-25-2 dt 16.1.1926, Govt sanctioned a plan & estimate for Rs 12720 for the conversion of the L.F. dispensary at Thirthahalli into a combined hospital. The cost was proposed to be met from the funds of the District

Flag A

NOTE—Contn. sheet.

WD 0324—GPB—60,000—24-5-27

General and Revenue Secretariat. Med File No. 82 of 1925.

Serial No.

District Board Shimoga, Municipal Council Thirthahalli & the M. L. fund in equal proportion and necessary provision was made.

19) The Chief Engineer has now submitted a revised plan & estimate for the same buildings at a cost of Rs 14,330, the excess being due to some minor changes. The District Board, Shimoga, the Municipal Council of Thirthahalli, have promised their share of the additional cost. The govt share of the cost being Rs 537 may be met out of Malnad dept funds.

P.W.D.

20) In para 2 of the P.W.D., it is stated that the estimate do not provide for

- 1. Compound wall
- 2. Dressing room &
- 3. Store rooms.

— do —

It is for orders as to whether these are not necessary & whether the Chief Engineer may be asked to include these in the work & submit plan & estimate for them also

Dy MSK 24/1/28) Glosery)

WS 30/1/28

NOTE—Contn. sheet

WD 0324—GPB—60,000—24-5-27

(8

General and Revenue Secretariat. MD File No. 82 of 1925

Serial No.	
	20) Please send the file U.O. 64 full-dress S.S. for remarks at A above Rg 6/2/28 1/2/28
	21) Forwarded with compliments to the Senior Surgeon in Mysore unofficially for favour of remarks. By order Clerk in charge 1/2/28
	U.O.No: 15 Lipite Bangalore 6.2.28.
	22) Composing Room, Dressing room & Store room. An absolute necessity M Menon 8.2.28 Rg 6/2 6/2
	23) Subd with a draft for orders. Ref 19/1 Surgeon Lt Wembley 7/2/28
	6.2.28 Submitted to Hon. Sheriff 7/2
	24)
	25) 8/2

NOTE—Contn. sheet.

5598

App. F. [illegible]—2]

General and Revenue Secretariat. Med. File No. 82 of 1925.

Serial No.	
13	No. Q. 9369 of. 15.2.28. To The Chief Engineer in Mysore. Requesting to have the plans and estimates prepared for Compounding room, a dressing room, & a Store-room etc: in Consultation with the Senior Surgeon & forward them for orders of Govt.
14	From The Chief Engineer of Mysore No. 13, Dt. 2.7.1928 With reference to cl 13 supra, informs that it is reported by the Superintending Engineer, Shimoga circle, that the building as per sanctioned plan is practically completed and will not admit of any modifications and requests sanction to the revised estimate for the work amounting to Rs 4,330/-, and further adds that a separate estimate for the construction of a store room, a dressing room, and a compounding room for the male block may be allowed for. Submitted for sanction, perusal & orders. The Superintending Engineer, Shimoga circle, has reported that,

NOTE—Contn. sheet

App. F. III—2]

General and Revenue Secretariat. Med File No. 82 of 192 5

Serial No.

as the construction of the combined hospital at Fort Dalalli is almost complete, it is not possible to add any more rooms to it now. The Chief Engineer states that, if necessary, separate plans & estimates may be called for for the construction of a store room, a dressing room and a compounding room which are req'd for the male block of the hospital. This is for orders.

2) As regards the cost of the combined Hospital constructed as per approved plan, the Chief Engineer says that the original estimate was Rs 12720/- and the cost, on actual construction, has to come to Rs 14,330/- which means an excess of Rs 1,610/- over the sanctioned estimate; and requests sanction to the excess expenditure incurred and enquires to what head the excess has to be debited to. As the total excess Rs 1,610/- has to be borne equally by the Govt of India & Govt, the Govt share of excess will be only Rs 536 2/3, debitable to M.D. Grant

NOTE—Contn. Sheet.

WD 01714—GP4—30,000—18-4-28

13/2/28 Here the usual orders may be passed

General and Revenue Secretariat. Med File No. 82 of 1925-6.

Serial No.

29) It is seen from Il 7 that the Distt Bd & the Mul Council of Srivilliputhur have each paid Rs 4,260 as their quota as per original estimate. The points for orders are (1) meeting the extra cost of ~~Rs 1610~~ Rs 1610/- and (2) getting separate plans & estimates for constructing a store room, a dressing room and a compounding room, stated to be absolutely essential

Para 29 cmts.

30) As regards (1), the Govt share of cost may be debited to the Dn. D. Grant and the D.C may be addressed in regard to the local bodies bearing their share of excess.

(1)

Rg 31) 9 April 1927

31) The Chief Engr will be addressed in respect of item (2).

(2)

32) For orders

26/7/28

Rg 26/7

34) Engineer, Madras may be asked to the first Secy Consults abt A.

Rg 27/7/28

35) Draft

27/7/28

36) Send with drafts for approval

Rg 3-8-28

Jud

NOTE—Contn. Sheet.

WD 01714—GPB—30,000—18-4-28

General and Revenue Secretariat.

Med File No. 82 of 1925.

Serial No.	
15.	To The Chief Engineer in Mysore. No. G. 1867 dy. 9.8.28. Requesting him to prepare a separate plan & estimate in Consultation with the Sr. Surgeon, for the addition of a Store-room, a dressing room and a Compounding room for the male wards of the Combined hospl. & submit to Govt. for orders.
16	To The Deputy Commr. Shimoga. No. G. 1868 dy. 9.8.28 Requesting him to move the Municipal Council in the matter & submit to Govt. their opinion in respect of meeting their quota of extra expenditure.

NOTE—Contn. Sheet.

WD 01714—GPB—30,000—18-4-28

[APP. F. VI. Gl.]

SUBJECT.....

.....

.....

Section ~~Secret~~ Issued

File No.

Serial No.

Diary No. of letter replied to 8078 No. G/12314

To The Depty Comr
President L.B.D.
Thenmathi, Sd—

General and Revenue Secretariat
( )
the *192*

Date of issue 23/5/27

Signed by M. M. J.S

Sir,

With reference to correspondence ending with this no 1. ~~5818~~ 5718-29 dated 22-5-29 16th from 2 about the Construction of the Combined Hospital at Thathakalli. I am directed to invite reference to the proceedings of the meeting of this Department with the ~~Municipal~~ members of the Thathakalli Municipal

over

List of enclosures.....

Copied by.....

Examined by.....

Commd

Gen 10204

OFFICE OF THE DEPUTY COMMISSIONER.
SHIMOGA DISTRICT.

No C 1423/AB 22-23.

Shimoga, Dated the 12th June 1927

(Camp Mysore)

Med 82-25-7

From

B. T. Kesavaiengar, Esq., B.A.,
Deputy Commissioner,& President
Dist.Board, Shimoga District.

To

R. Ranga Rao, Esq., B.A., B.L.,
General Secretary to Government,
Bangalore.

Sir,

With reference to your letter No: G.12314/Med. dated the 23rd May 1927 regarding the construction of the ~~combined~~ combined hospital at Thirthahalli, I have the honour to state that the District Board, Shimoga and the Municipal Council, Thirthahalli, have paid their full share of the cost of the building.* The dates of payment of the contribution are noted in the margin for information.

I have the honour to be,
Sir,
Your most obedient servant,

President District Board.

Funds.	Amount.	Date of payment. Cheque no:
1. District Bord.	2000/-	~~Ch~~.49/30-12-25.
	2240/-	"~~Ch~~.75/3-2-26.
2. Thirthahalli Municipality.	3000	"~~Ch~~.10/22-3-26.
	1240/-	Credited to P.W. Deposits C.No:4/30-5-27. in the Thirthahalli Taluk Treasury.

APP. F. VI. Gl.]

UBJECT.....

.....

.....

Section Med

File No. 82-25

Serial No. 8

Diary No. of letter replied to 10207

No. G/3230/Med/1

General and Revenue Secretariat

( )

the *192*

To The Chief Engineer of Mysore

Date of issue 25/6/27

Signed by M. M. J.S

Sir

In continuation of ~~Dasporam~~ his office letter no G 7165/ Med 82-25-6 of 25th Dec 926 about the construction of the combined ~~hospital~~ hospital at Shikaripur, I am directed to ~~to~~ invite reference to the marginally noted ~~extract~~ ~~remarks~~ of the ~~last~~ Deputy Commissioner's tour in the Shimoga Dt and to forward herewith

over

List of enclosures.....

Copied by.....

Examined by .....

× Here cite the extract from tour notes

WD 0562 -GPB—31,000—17-8-25

Gen 1703

WD 1998—GPB—5,000—27-4-25

No. 1802
3n 2

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE,

Dated Bangalore, 27 : 8 : *192* 7.

Works 29/8/27

Gen 82-25-9

FROM

JOHN BHORE, Esq., A.M.I.C.E.,
Chief Engineer of Mysore,
Bangalore.

To

R. Ranga Rao, Esq., B.A., B.L.,
General Secretary to the Government of
His Highness the Maharaja of Mysore,
BANGALORE.

SIR

With reference to your reminder No. G.1494 dated the 11th August 1927 (herewith returned) and in continuation of this office No. 1238 dated the 13th August 1927, regarding the work of constructing the combined Hospital at Thirthahalli, I have the honor to forward herewith, for information, a copy of Superintending Engineer's letter Nos. 1079-80 dated the 15th August 1927, reporting that the extension to the main building is completed and the ward work is in progress and that further work could not be pushed on on account of heavy rain.

RR
27/8

I have the honour to be,
Sir,
Your most obedient servant,

CHIEF ENGINEER OF MYSORE.
(Absent from station)

N.J.P.

Letter No. 1079 dated the 15th August 1927, from the Executive Engineer, Shimoga Circle, to the President, District Board, Shimoga.

- - - - - - -

Estimate for converting the Local Fund Dispensary at Thirthahally into a combined hospital.

- - - - - -

I have the honour to inform you that an estimate amounting to Rs. 12720 was sanctioned for the above, vide G.O.No. L.5118-22/ Med. 82-25-1 dated 16th January 1924, and the work was started as per sanctioned plan. In November 1926, the Senior Surgeon suggested certain alterations and during the visit of the Dewan in January, some more changes in connection with the Maternity were ordered.

Accordingly, a modified estimate and plan amounting to -- Rs. 14,330/- is herewith forwarded, for your kind countersignature and early return.

The extra cost to be borne by the District Board and the -- Municipal Board will be Rs. 537/- each.

= = = = = 0 = = = = =

----Copy----

No. 1080 dated the 15th August 1927,

Copy of the above is forwarded to the Chief Engineer of Mysore for information with reference to correspondence ending with his - No.394 dated 15-7-1927.

The extension to the main building is completed and the ward work is in progress. On account of heavy rain, the work could not be pushed on.

= = = = Copy = = = =

Asst: to the Chief Engineer of Mysore.

N.J.P.

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read:-

Letter No.C.577 M.B.26-27 dated, the 27th September 1927, from the President, District Board, Shimoga, forwarding for sanction a resolution of the District Board to meet the extra cost of Rs.537/- in respect of the conversion of the Dispensary at Thirthahalli into a combined hospital from the grant under S.3 (d) adjustment of the previous years in the current year's budget.

ORDER NO.L. 2369-70/MB98-27-2

Dated, Bangalore, the 31st October 1927.

S a n c t i o n e d.

for General Secretary to Government.

To

The President, District Board, Shimoga.
The Comptroller to the Government of Mysore.

F. & H.S.
25/10.

(Copy to Medical Section G.M. Branch)

Files for perusal

1/11/27

3/11

3/11/27

A, P. F. VI. Gl]

SUBJECT.....

.....

.....

Section

File No.

Serial No.

No. G. 4809

Diary No. of letter replied to.....

General and Revenue Secretariat

( )

the *192*

To The chief Engineer

Date of issue 8/11/27

Signed by Mr M Seshadri

Sir,

With reference to your letter No 1802 dt 27-8-27 regarding the ~~the work of~~ Construction of the combined Hospital at Thiruthalli, I am directed to enquire ~~request you to State~~ what progress has been made since ~~Sofar~~ in the work.

The favour of an early reply is requested.

I have et.

List of enclosures.....

Copied by .....

Examined by .....

over

WD0325—GPB—80,000—26-5-27

28/11/27

Fin 4570

WD 1036—GPB—5000—16-12-25

No. S 2-9/4

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE,

Dated Bangalore, 5/12/1927.

FROM

JOHN BHORE, ESQ., A.M.I.C.E., Etc.,
Chief Engineer of Mysore,
Bangalore.

To

R. Ranga Rao, Esq., B.A., B.L.,
Secretary to Government,
General Department,
B A N G A L O R E .

SIR

SUBJECT :- Progress on the conversion of the Local Fund Dispensary building at Tirthahalli into a combined Hospital.

= = = = =

With reference to your letter No. G.4809 dated the 8th November 1927, regarding the above, I have the honor to inform you that the extension of the main building has been completed as already reported. The construction of the building for the ward has been raised to the basement level. It is reported that progress on this work is hampered by the heavy rains during the past 3 months.

I have the honour to be,
Sir,
Your most obedient servant,

3-12-27
CHIEF ENGINEER OF MYSORE.

N.J.P.

Submitted for perusal.

gm 4603

WD 1036—GPB—5000—16-12-25

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE,

No. 529/5

Dated Bangalore, 5/12/ 192 .

Med 82-25-10

incl. 1 copy of letter
2 Tracing Plans
1 Report
2 Estimates (6630+7700)
1 abstract for Rs 14330/-
1 comp. Sh

FROM

JOHN BHORE, ESQ., A.M.I.C.E., Etc.,
Chief Engineer of Mysore,
Bangalore.

To.

R. Ranga Rao, Esq., B.A., B.L.,
Secretary to Government,
General Department,
BANGALORE.

SIR

SUBJECT :- Conversion of the Local Fund Dispensary building at Thirthahalli into a combined Hospital.

= = = = = = = = =

I have the honor to forward herewith, for sanction, a revised estimate amounting to Rs 14,330/- for the conversion of Local Fund Dispensary at Tirthahalli into a combined Hospital, an estimate amounting to Rs 12,720/- for which was sanctioned in G.O.No. L.5118-22/ Med. 82-25-2 dated 16-1-1926 dated 16th January 1926. The excess of Rs 1,610/- is partly due to the extra accommodation asked for by the Senior Surgeon and partly to the long corridor between the ward and the main building necessitated by the altered position of the ward as per Dewan's orders during the visit to the place. The report accompanying the revised estimate explains the necessity for the revision of the estimate.

2. The Senior Surgeon while transmitting the revised estimate has observed that provision for the marginally noted items of work fo the male block has not been made. It has however to be stated here that this accommodation was not provided in the original sanctioned estimate and if they are now required, a supplemental estimate therefor will have to be prepared or the esti further revised.

1. Compounding room.
2. Dressing room, and
3. Store rooms.

APP. No. VI. Gl.]

SUBJECT.....

.....

.....

16/2

5598

Diary No. of letter replied to.....

Section hrd

File No. 82-25

Serial No. 13.

No. G 9369/5/Plant Stencils.

General and Revenue Secretariat

( )

the *192*

To The Chief Surgeon of Burma

Date of issue 15/2/28

Signed by Mr. M. D. S

Sir

With reference to your letter No. 5295 G 5/27. 12. 1927 about the construction of a combined hospital at Thethiadaik, I am directed to state that ~~the provision~~ a compounding Room, a Dressing room & a Store room are absolutely necessary. I am accordingly to request you to be so good as to have plans & estimates

over

prepared

List of enclosures.....

Copied by DDA 15/2/28

Examined by .....

No. 13.

Encl. 1 Estimate
1 Report.
2 Tracings.
2 modified designs.
1 Comp. Statement
7.

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE,

Dated Bangalore, 2nd ~~June~~ July .....192 8.

Gen 68

Med 82-25-

FROM

JOHN BHORE, ESQ., A.M.I.C.E.,
Chief Engineer of Mysore,
Bangalore.

To

R. Ranga Rao, Esq., B.A., B.L.,

Secretary to Government, General Departments,

Bangalore.

Subject:- Conversion of the L.F.Dispensary at Thirthahalli into a ~~confirmed~~ Hospital.

SIR,

With reference to your letter No.G.9369/Med.82-25-13 dated the 15th February 1928 and subsequent reminder No.G.12990 dated the 18th May 1928, I have the honor to inform you that it is reported by the Superintending Engineer, Shimoga Circle, that the building as per sanctioned plan is practically completed and will not admit of any modifications being carried out at this stage. The revised estimate for the work amounting to Rs.14,330, herewith forwarded, may be sanctioned.

2. A separate estimate may be got up for the construction of a store room, a dressing room and a compounding room for the male block.

I have the honour to be,

S i r,

Your most obedient servant,

John Bhore
30-6-28

Chief Engineer of Mysore.

HRR/28th.

A. P. F. VI. Gl]

SUBJECT.....

.....

.....

4/8

Section Med

File No. 82-25

Serial No. 15

No. 4 1867

Diary No. of letter replied to.....

General and Revenue Secretariat

( )

the 192

To The Chief Engineer

Date of issue 9/8/28

Signed by M. M. J. S

Sir,

With reference to correspondence ending with your letter No. 13, dt 2.7.1928 about the construction of a Combined Hospital at Tirthahalli, Shimoga dist., I am directed to request you to be so good as to prepare a separate estimate, in consultation with the Senior Surgeon, for the addition of a

List of enclosures.....

Copied by .....

Examined by .....

over

WD0325—GPB—30,000—26-5-27

APP. F. VI. G1]

SUBJECT.....

.....

.....

48

Drafts

Section Gen'l

File No. 82-25

Serial No. 16

No. G/8/8.

Diary No. of letter replied to.....

General and Revenue Secretariat

( )

the *192*

To The D.C. Sironcha

Date of issue 9/8/28.

Signed by Mr. M.J.S

Sir,

With reference to correspondence ending with your letter No. G.C. 516-17, dt 23.7.1928 about the construction of a combined hospital at Sironcha, I am directed to state that the Chief Engineer reports that the actual expenditure on construction has come to Rs 4330/- against the sanctioned

List of enclosures.....

Copied by .....

Examined by .....

over